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California Integrated Waste Management Board 
Board Meeting 

March 15-16, 2005 
AGENDA ITEM 23 

ITEM 
Consideration Of Grant Agreement Time Extensions For The Solid Waste Disposal And 
Codisposal Site Cleanup Program For Merced County, Orange County, And City Of Vallejo 

I. ISSUE/PROBLEM STATEMENT 
Time extensions have been requested by Merced County, Orange County, and the City of 
Vallejo for their respective disposal site cleanup grants approved pursuant to the Solid 
Waste Disposal and Codisposal Site Cleanup (Solid Waste Cleanup) Program.  Staff 
recommends approval of the time extensions.  Table 1 (below) provides summary 
information on the requests. 

Table 1.  Grant Information Summary. 
 

Project Name 
Grant 

Amount 
Grant 

Balance 
Current 

Expiration Date 
Proposed 
Extension  

Birdland Illegal Disposal Site 
(Merced County) 

$300,000 $170,618 April 30, 2005 December 31, 2005

Prima Deshecha Trash Removal 
Project (Orange County) 

$624,020 
(Matching)

$624,020 April 30, 2005 March 30, 2007 

City of Vallejo Illegal Disposal Sites 
Cleanup Project (Solano County) 

$255,000 $231,016 April 30, 2005 April 30, 2006 

 
II. ITEM HISTORY 

In June 2003, the Board approved a matching cleanup grant pursuant to the Solid Waste 
Cleanup Program for the County of Orange in the amount of $624,020. 
 
In May 2003, the Board approved illegal disposal site cleanup grants pursuant to the Solid 
Waste Cleanup Program in the amounts of $300,000 for the County of Merced and 
$255,000 for the City of Vallejo.   
 

III. OPTIONS FOR THE BOARD 
1. Approve the requested time extensions and adopt Resolution 2005-56; or 
2. Disapprove the requested time extensions. 
 

IV. STAFF RECOMMENDATION 
Staff recommends option 1, adopt Resolution 2005-56 to approve the requested time 
extensions. 
 

V. ANALYSIS 
A. Key Issues and Findings 

Public Resources Code (PRC) Section 48020(b) requires the Board to initiate a 
program for the cleanup of solid waste disposal sites and for the cleanup of solid waste 
at codisposal sites where the responsible party either cannot be identified or is unable 
or unwilling to pay for timely remediation and where the cleanup is needed to protect 
public health and safety or the environment.  The Board is authorized to provide grants 
to public entities to assist in site cleanup [PRC Sections 48021(b) and (c)]. 
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Since inception of the Solid Waste Cleanup Program in 1994, the Board has awarded 
forty seven (47) grants totaling approximately $21,500,000.  Sixteen grants (16) are 
currently active.  In accordance with Board policy implemented by the Grants 
Administrative Unit, the grant terms are normally up to three fiscal years including the 
year of award.  Extensions are considered for approval by the Board on a case-by-case 
basis.  The Board has previously approved time extensions for grants awarded under 
the program in April 2004 (three grants) and May 2003 (two grants).  The grants under 
consideration in this item have not previously requested time extensions. 
 
Birdland Illegal Disposal Site (Merced County):  This 12-acre illegal disposal site is 
located in an area known as “Big Water Lake”, a part of the Los Banos State Waterfowl 
Area, Merced County.  At the time of cleanup grant approval, this site contained 
approximately 2,000 cubic yards wood waste, 150 cubic yards treated wood waste (railroad 
ties), 400 cubic yards gypsum board, 300 cubic yards concrete/asphalt, 50 cubic yards of 
scrap metal items, approximately 400 waste tires, 12 trailers/frames, 20 abandoned 
vehicles, 3 pieces of farm machinery, a dilapidated wood-frame/metal-clad building, 
dismembered heating tanks, and a partially dismantled-roofless steel storage tank. 
 
The Merced County Public Health Department (Merced County), which acts as the Board’s 
Local Enforcement Agency (LEA), is removing the solid waste and dangerous building at 
this site under this grant by contract with a private firm.  The LEA has also committed to 
provide ongoing enforcement to prevent recurring illegal disposal at the site. 
 
By letter dated December 29, 2004, Merced County requested an extension of the 
grant from April 30, 2005 until December 31, 2005 to address delays in completing 
the project.  The delays are due to problems with the contractor and a larger quantity 
of solid waste encountered than expected.  The County conveyed in their letter that 
the issues are resolved and the project is on schedule for completion by the requested 
extension date.   
 
Prima Deshecha Trash Removal Project (Orange County):  The matching grant 
project will remove solid waste and treat contaminated liquids in contact with solid 
waste (leachate) that accumulate at Poche Beach.  Poche Beach is a public beach 
owned by Orange County and receives an estimated 112,000 visitors each year.   
 
The project includes construction, operation, and maintenance of a waste removal 
system (trash nets and treatment plant) in the public right-of-way.  Additional 
pollution source tracking and monitoring will also be conducted as part of the project 
to confirm performance of the system.  Although these systems will cleanup solid 
waste and control leachate, they will have an added benefit of treatment of bacteria 
and dissolved contaminants from sources other than solid waste.  The County is 
responsible for CEQA compliance, contract procurement, design, construction quality 
assurance, permits, and long-term operation and maintenance.   

 
The preliminary total project cost was estimated at $1,984,691 and the County is 
providing all additional funding needed to complete the project through other grants 
or sources of funding, and will be responsible for long-term operations and 
maintenance beyond the grant term. 
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By letter dated January 5, 2005, the Orange County Resources and Development 
Management Department requested an extension of the grant from April 30, 2005 
until March 30, 2007 because of higher cost estimates based on the “90 percent” 
design plans and specifications and resultant delays in establishing the remaining 
funding needed to complete the project.  The County conveyed in their letter that they 
have obtained the additional funding assistance and are on schedule to complete the 
project under an updated schedule by the requested extension date.  
 
City of Vallejo Illegal Disposal Sites Cleanup Project (Solano County): Under this 
grant, the City of Vallejo Public Works Department (City) is mitigating thirty-one 
(31) public right-of-way and owned “hot spots” used for illegal dumping throughout 
the City limits.   
 
In additional to waste removal using grant funds, preventive measures are being 
implemented including signs, fencing and barriers upon completion of site cleanups.  
A public awareness and outreach program has been created to educate the public 
regarding nuisance dumping by means of billboard, newspaper advertisements, 
brochures and television advertisements.  The City is also providing in-kind services 
such as installation of surveillance cameras and other monitoring as part of its 
commitment to provide ongoing enforcement to prevent recurring illegal disposal at 
the site, two vehicles for the work crew to conduct cleanup, lighting and maintenance 
activities by the Code Enforcement Department, documentation and analyses, and 
preparation of a final report upon completion of the project. 
 
By letter dated February 1, 2005, the City requested an extension of the grant from 
April 30, 2005 until April 30, 2006 because of unanticipated delays in completing the 
project based on the following factors: a need for additional surveys of sites to 
establish property boundaries; inclement weather; unanticipated problems in dealing 
with the homeless population at the largest site; and the initial bids for cleanup were 
higher than expected for the largest site thereby requiring the City to re-bid the entire 
project.  Extension of the grant agreement to April 30, 2006 will allow the project to 
be completed under the revised time schedule. 
   

B. Environmental Issues 
Based on the degree of risk to public health and safety and the environment, the sites 
that are being abated by the City of Vallejo and Orange County grant funds were 
evaluated as Priority A1 and the site being abated by the County of Merced was 
evaluated as Priority A3.  Priority A1 is a confirmed condition of pollution or 
nuisance from solid waste based on a comparison with State minimum standards with 
significant residential, industrial, park, recreation, or environmentally sensitive areas 
within 1,000 feet of the sites.  Priority A3 is a confirmed condition of pollution or 
nuisance from solid waste based on a comparison with State minimum standards in a 
rural area.  If these Grants Agreements are not extended, it is unlikely that the cleanup 
work will be completed in the near future. 
 

C. Program/Long Term Impacts 
Due to the uncertainty of the future funding, unless these Grant Agreement time extensions 
are approved, it is unknown when these Priority A sites can be cleaned up; thus the sites 
will continue to pose a risk to the public health and safety and the environment. 
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D. Stakeholder Impacts 
Without a time extension, it is unlikely that these local government Grantees will be 
able to complete the cleanup of the grant sites in the near future. 
 

E. Fiscal Impacts 
If the grants are allowed to expire, unused funds will revert back to the Solid Waste 
Disposal Site Cleanup Trust Fund for future projects.  Extending the grants will 
ensure utilization of the funds the Board approved for these sites.  Update on Trust 
Fund status will be available for presentation at the Permitting and Enforcement 
Committee and Board Meetings concerning this item. 
 

F. Legal Issues 
Based on available information, staff is not aware of any legal issues related to this item. 
 

G. Environmental Justice 
The Grantees are required to perform their grants in a manner that is consistent with 
the principles of Environmental Justice as set forth in PRC Section 72000. 
 

H. 2001 Strategic Plan 
This item supports Strategic Plan Goal 4, by directing Board resources to manage and 
mitigate the impacts of solid waste on public health and safety and the environment. 
 

VI. FUNDING INFORMATION 
The previously approved grants would utilize existing encumbered funds from the Solid 
Waste Disposal Site Cleanup Trust Fund.  No additional funds are requested.   
 

1. Fund Source 2. Amount 
Available 

3. Amount to 
Fund Item 

4. Amount 
Remaining 

5. Line 
Item 

Solid Waste Disposal 
Trust Fund 

N/A N/A N/A Grants 

 
VII. ATTACHMENTS 

1. Resolution Number 2005-56 
 

VIII. STAFF RESPONSIBLE FOR ITEM PREPARATION 
A. Program Staff:  Scott Walker Phone:  (916) 341-6319 
B.  Legal Staff:  Steve Levine Phone:  (916) 341-6064          

Holly Armstrong Phone:  (916) 341-6060 
C. Administration Staff:  Roger Ikemoto Phone:  (916) 341-6116 
 

IX. WRITTEN SUPPORT AND/OR OPPOSITION  
A. Support 

Staff has received written requests from the Grantees in support of this item. 
B. Opposition 

Staff had not received any written opposition at the time this item was submitted for 
publication. 
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CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD 
Resolution 2005-56 

Consideration Of Grant Agreement Time Extensions For The Solid Waste Disposal And 
Codisposal Site Cleanup Program For Merced County, Orange County, And City Of Vallejo 
 
WHEREAS,  Public Resources Code (PRC) Sections 48020 et seq. authorize the California 
Integrated Waste Management Board (Board) to implement the Solid Waste Disposal and Codisposal 
Site Cleanup Program to remediate environmental problems caused by solid waste and to clean up 
illegal disposal sites to protect public health and safety or the environment where the responsible 
parties cannot be identified or are unable or unwilling to pay for timely remediation; and 
 
WHEREAS,  PRC Sections 48021(b) and (c) authorize the Board to provide grants to public entities 
to assist in site cleanup; and 
 
WHEREAS,  in June 2003, the Board approved a matching grant pursuant to the Solid Waste Cleanup 
Program for the County of Orange in the amount of six hundred twenty four thousand and twenty 
dollars ($624,020); and in May 2003, the Board approved illegal disposal site grants pursuant to the 
Solid Waste Cleanup Program in the amounts of three hundred thousand dollars ($300,000) for the 
County of Merced and two hundred fifty five thousand dollars ($255,000) for the City of Vallejo.   
 
WHEREAS,  Merced County, Orange County and the City of Vallejo require additional time to 
complete cleanups for all the Priority A sites approved by the Board in their respective grants and 
Board approval of the requested time extensions will not result in the allocation of additional funds 
from the Solid Waste Disposal Site Cleanup Trust Fund; and 
 
NOW, THEREFORE, BE IT RESOLVED that the Board approves Grant Agreement time extensions to: 
December 31, 2005, for Merced County (Grant No. SWC4-02-1); March 30, 2007, for Orange County 
(Grant No. SWC5-02-1); and April 30, 2006, for the City of Vallejo (Grant No. SWC4-02-2). 
 

CERTIFICATION 
 
The undersigned Executive Director, or his designee, of the California Integrated Waste Management 
Board does hereby certify that the foregoing is a full, true, and correct copy of a resolution duly and 
regularly adopted at a meeting of the California Integrated Waste Management Board held on  
March 15-16, 2005. 
 
Dated:   
 
 
 
Mark Leary 
Executive Director 


